Statement of Work (SOW)

AI Adoption Campaign

SOW Number: MTP-HAL-014

This Statement of Work ("SOW") adopts and incorporates by reference the terms and conditions of the Master Services Agreement entered into between Meridian Transformation Partners ("Meridian") and Halcyon Logistics ("Client"). This SOW is effective from the date of the last signature below and remains in effect until all Services under it are completed, unless terminated earlier in accordance with the Master Agreement or this SOW.

I. Overview

Meridian will deliver a 12-week AI readiness and rollout engagement for Halcyon Logistics. The engagement assesses how ready the Client's operations are to adopt AI, sets a prioritised roadmap and business case, puts governance and enablement in place, and supports the first rollout so that adoption and return on investment can be measured.

The engagement runs in four phases: readiness and discovery, roadmap and business case, governance and enablement, then rollout and adoption.

II. Project Scope

Phase 1 · Readiness & Discovery (5 – 23 October 2026)

- **Stakeholder interviews and workshop synthesis:** interviews with operations, despatch, finance and IT leads, with findings synthesised across workshops.
- **Use-case discovery:** identify and size candidate AI use cases across warehousing, despatch and back-office work.
- **AI Readiness Assessment:** assessment of data, tooling, skills and process readiness, with gaps and quick wins.

Phase 2 · Roadmap & Business Case (26 October – 13 November 2026)

- **Prioritised transformation roadmap:** sequenced use cases with owners, dependencies and timing.
- **ROI business case:** cost, benefit and payback model for the prioritised use cases, for sign-off at the steering committee.

Phase 3 · Governance & Enablement (16 November – 4 December 2026)

- **Acceptable-use and governance policy:** policy, approval process and controls for AI use across the business.
- **Champion programme playbook:** how AI champions are chosen, supported and measured in each team.
- **Training curriculum and prompt library:** role-based training material and a reviewed library of prompts for the first use cases.

Phase 4 · Rollout & Adoption (7 – 25 December 2026)

- **Launch communication plan:** messaging, timing and channels for the first rollout.
- **Adoption dashboard:** tracking of usage and adoption for the first use cases, with a technical review.

- **ROI report:** early return on investment against the business case.

III. Out of Scope

The following items are out of scope for this engagement:

- Building, configuring or integrating AI tools or platforms.
- Data migration, including the migration of transport management system data.
- Procurement of software licences.
- Delivery of training sessions beyond the train-the-trainer sessions for champions.
- Ongoing managed services or support after 25 December 2026.

IV. Plan & Deliverables

The following table lists the deliverables Meridian will produce in this engagement.

#	Deliverable	Phase	Due	Format
1	AI Readiness Assessment	Readiness & Discovery	23 October 2026	PDF report
2	Prioritised transformation roadmap	Roadmap & Business Case	6 November 2026	PDF and workshop
3	ROI business case	Roadmap & Business Case	13 November 2026	Model and PDF summary
4	Acceptable-use and governance policy	Governance & Enablement	25 November 2026	PDF
5	Champion programme playbook	Governance & Enablement	1 December 2026	PDF
6	Training curriculum and prompt library	Governance & Enablement	4 December 2026	PDF and shared library
7	Launch communication plan	Rollout & Adoption	15 December 2026	PDF
8	Adoption dashboard	Rollout & Adoption	21 December 2026	Live dashboard
9	ROI report	Rollout & Adoption	25 December 2026	PDF and readout

Acceptance Criteria

Deliverables are accepted on written confirmation from the Client that they meet the requirements in this SOW. If no written notice of non-acceptance is received within five (5) business days of delivery, the deliverable is deemed accepted.

V. SOW Assumptions

The following assumptions are made in this SOW. If any of them change, Meridian and the Client will review and adjust the scope or schedule through a change order.

- **Readiness & Discovery is scoped at a fixed 252 hours.** Additional discovery, such as extra workshops, sites or stakeholder groups, requires a written change order.
- The Client will name a day-to-day contact (Marcus Boyd, Head of Operations) and make stakeholders available for interviews and workshops.

- The Client will provide access to the systems, data and documentation needed for the assessment.
- Delays in Client responses, access or approvals may affect the schedule.

VI. Time Commitment

The engagement runs for 12 weeks, from 5 October to 25 December 2026, with an estimated effort of 820 hours.

Phase	Estimated effort
Readiness & Discovery	252 hours (fixed, see Section V)
Roadmap & Business Case	180 hours
Governance & Enablement	200 hours
Rollout & Adoption	188 hours
Total	820 hours

Meridian resources for this engagement:

- **Engagement Partner:** accountable for the engagement, use-case discovery, the business case and steering committee sign-off.
- **Senior Consultant:** leads interviews, the transformation roadmap and technical reviews.
- **Change Manager:** leads governance, the champion programme and launch communication.
- **Junior Consultant:** assessment, analysis, modelling, curriculum and dashboard work.

Client stakeholders should plan to give 2 – 4 hours a week to interviews, workshops and reviews.

VII. Pricing and Payment Terms

a. Pricing

The total fee for this SOW is a **fixed fee of $150,000 USD**. It covers all activities and deliverables described in this SOW, including travel and expenses, and excludes applicable taxes.

b. Payment Terms

Meridian will invoice monthly in arrears for the work delivered in that month. Payment is due within 30 days of the invoice date.

VIII. Change Management

Any change to scope, deliverables, schedule or fees must be agreed in writing by both parties through a signed change order, including any change in price. If Services are cancelled or reduced, the Client will be invoiced for all work performed to that date in accordance with the Master Agreement.

IN WITNESS WHEREOF, the parties have executed this Statement of Work as of the last date below.

MERIDIAN TRANSFORMATION PARTNERS	HALCYON LOGISTICS
By: _____ Name: Priya Raman Title: Engagement Partner Date: _____	By: _____ Name: Marcus Boyd Title: Head of Operations Date: _____